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1 -y 1 NTP 0 days Mon 6/23/14 Mon 6/23/14 6/23 — ] m,«*l
22 - 702 Crushing - Aggregates 21 days Fri7/11/14 Mon 8/4/14 ]; 1
23 - 702.1 Mob & Setup Crusher 3 days Fri7/11/14 Mon 7/14/14 ¢nﬁ B
24 - 702.2 Crush D-1 13 days Tue 7/15/14 Tue 7/29/14 . T B
25 - 702.3 Crush Hi-Float Agg. 3 days Wed 7/30/14 Frig8/1/14 h y
26 -y 702.4 Demob Crusher 2 days Sat 8/2/14  Mon 8/4/14 =
8 - 640(1) Mobilization-demobilization 38 days Thu 7/17/14 Fri8/29/14
9 - 640(1).1 Mobilization 3 days Thu 7/17/14 Sat 7/19/14
10 - 640(1).2 Cleanup & Demobilization 6 days Sat 8/23/14  Fri 8/29/14
13 - 642(1) Construction Survey 2 days Mon 7/21/14 Tue 7/22/14
17 - 643(25) Traffic Control 33 days Mon 7/21/14 Wed 8/27/14
6 - 604(101) Reconstruct existing manhole 3 days Wed 7/23/14 Fri7/25/14
3 - 303(2) Reconditioning 3 days Sat 7/26/14 Tue 7/29/14
2 - 301(1) Aggregate base course D-1 11 days Wed 7/30/14 Mon 8/11/14
7 - 639(2) Commercial driveway 3 days Tue 8/12/14 Thu 8/14/14
4 - 405(1) HFMS-2 asphalt for hi-float 7 days Fri8/15/14  Fri8/22/14
5 - 405(2) Aggregate for hi-float, Grading 7 days Fri8/15/14  Fri8/22/14
27 -y 1000 groject Completion 0 days Fri8/29/14  Fri8/29/14 478/29 3
11 )% 640(4) Worker meals and lodging/Per
Diem
12 b3 641(107) Pollution control
14 )ﬁ; 642(3A) Three person survey party
15 b s 643(2) Traffic Maintenance
16 A 643(23) Traffic Price Adjustment
18 A 644(1) Field Office
19 A 644(2) Field Lab
20 ﬁ; 644(6) Vehicles
21 )¢; 644(15) Nuclear test equip storage shed
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